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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 074 Date: 07-Mar-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 545

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

The East Saddles Adjustment:

1. The ABF crew started adjusting the saddle by holding the saddle by two hydraulic jack systems at both
ends and loosening the nuts holding the saddle.
2. The ABF surveyors have pre-marked the new position of the saddle and the adjustment took place to
match those marks.
3. In general the saddle adjustment along the cable and the direction perpendicular to it is very limited and
is equal to the difference between the radius of the saddle hole and the bolt radius holding it. However, the
rotation of the saddle has less limitation disregard of the shims behind it. Consequently the bolts holding
the saddle must have been installed in the right position and only minor adjustment will take place by the
set up hydraulic jacks.
4. As shown on the pictures of the sides hydraulic jack system on the deck, the saddle has been rotated
upward.
5. The side movement, either along the cable or perpendicular to that direction took place by the small
hydraulic jacks and the set up system under the saddle as shown in the pictures.
6. After the set up the crew tightened the nuts partially and surveyors started for another check if the
saddle is moved to the correct position. Otherwise another slight adjustment will tale place.
7. The Saddle of the west side was checked and 14 bolts of the west segment were not in place. Alex
Schmitt was informed of the saddle condition.

ABF Crews:
- Kubala, Jerry (IWF)
- Hernandez, walter (IWJ)
- Hernandez, Roberto (IWJ)
-Calzascia, Jonny (IWJ)
- Melgar, Felix (Laborer)
- James Allen (Surveyor)
- Bob Andres (Surveyor)
Equipment:
- Man lift
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